

TIMETABLE OF THE TENDER IMPLEMENTING PHASE

The implementing stages and related tasks incumbent upon the selected teams shall take place in accordance with the timetable envisaged and established by the contracting authority as follows:

> LAUNCH OF THE CALL FOR TENDERS AND AWARD OF THE CONTRACT

Announcement of the call	16.06.2020
Submission deadline for tenders	31.08.2020, 12h00 CET
Selection procedure	September 2020
Awarding decision (maximum 14 tenderers) and electronic notification to tenderers	05.10.2020
Signing of the contracts by the Contracting authority	16.10.2020

> IMPLEMENTING PHASE

STAGE 1

Start of the missions of Stage 1	16.10.2020
Submission deadline of 1st preliminary report	04.01.2021, 12h00 CET
Presentation of 1st preliminary report	21-22.01.2021
Selecting decision of maximum seven (7) teams	01.02.2021
Notification of the selection or termination of contracts of the teams	February 2021

STAGE 2

Start of the missions of Stage 2	February 2021
Submission deadline of 2nd preliminary report	17.05.2021, 12h00 CET
Presentation of 2nd preliminary report	03-04.06.2021
Selecting decision of maximum four (4) teams	14.06.2021
Notification of the selection or termination of contracts of the teams	June 2021

STAGE 3

Start of the missions of Stage 3	June 2021
Submission deadline of final report	29.11.2021, 12h00 CET
Presentation of final report	17.12.2021
Validation of Stage 3	24.12.2021